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ESTIMATE RUN 09/16/2008

ESTIMATE SUMMARY 08:24:44

CONTID: C16495 ESTIMATE NO: 0002 PROG SPEC YR:2005

PCN: 16495-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 24.5 DAYS TIME ALLOW: 60 WORK DAYS
I-76: BURLINGTON CANAL TO BROMLEY LANE PERCENT TIME:  40.83 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: SHE 0761-195
I-76: BURLINGTON CANAL TO BROM
NAME OF ROAD: 076A
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 08/29/2008 DATE TIME STARTED 07/07/2008
915 HARGER ROAD DATE LET 05/15/2008 DATE WORK BEGAN 07/07/2008
DATE AWARDED 06/02/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/17/2008 DATE ACCEPTED
OAK BROOK IL 60523 630 368 0920 DATE NOTICE TO PROCEED 07/07/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,130,643.27 PARTICIPATING $ 245,053.90 $ 84,168.96
AWARD PROJECT AMT: S 908,005.02 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 21.67% TOTAL EARNINGS 245,053.90 84,168.96
FUNDS AVAILABLE: $ 885,589.37 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 245,053.90 84,168.96
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,901.62 -2,450.07
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 238,152.28 81,718.89
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 238,152.28 81,718.89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 81,718.89
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PCN: 16495-BID ESTIMATE RUN 09/16/2008
PROJECT: SHE 0761-195 ESTIMATE NO: 0002 08:24:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00090 RESET DELINEATOR 150.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0065 212-00006 *SEEDING (NATIVE) 5.590 0.000
ACRE 0.000 0.00
550.00000 0.000 0.00
0070 212-00032 *SOIL CONDITIONING 5.590 0.000
ACRE 0.000 0.00
3,500.00000 0.000 0.00
0075 213-00003 *MULCHING (WEED FREE) 5.590 0.000
ACRE 0.000 0.00
425.00000 0.000 0.00
0080 213-00061 *MULCH TACKIFIER 1,690.000 0.000
1B 0.000 0.00
2.20000 0.000 0.00
0085 213-00100 *SOIL BINDER 4.000 0.000
ACRE 0.000 0.00
825.00000 0.000 0.00
0090 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 444.000 51.000
sy 275.000 440.00
1.60000 326.000 521.60
0095 217-00020 *HERBICIDE TREATMENT 2.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0100 412-00600 *CONCRETE PAVEMENT (6 INCH) 140.000 140.000
sy 0.000 0.00
155.00000 140.000 21,700.00
0105 601-03000 CONCRETE CLASS D 42.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
0110 606-20010 TENSIONED CABLE BARRIER 33,226.000 0.000
LF 0.000 0.00

11.70000 0.000 0.00
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PCN: 16495-BID ESTIMATE RUN 09/16/2008
PROJECT : SHE 0761-195 ESTIMATE NO: 0002 08:24:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 606-21010 END ANCHORAGE (TENSIONED CABLE BARRIER) 14.000 0.000
EACH 0.000 0.00
2,480.00000 0.000 0.00
0120 608-01550 *PLACE ASPHALT MILLINGS 15,000.000 5,375.000
SY 6,374.000 38,244.00
6.00000 11,749.000 70,494.00
0125 612-00001 DELINEATOR (TYPE I) 40.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0130 612-00002 DELINEATOR (TYPE II) 125.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0135 612-00003 DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0140 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L S 0.300 4,500.00
15,000.00000 0.300 4,500.00
0145 626-00000 *MOBILIZATION 1.000 0.500
L S 0.100 2,500.00
25,000.00000 0.600 15,000.00
0150 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
L S 0.100 500.00
5,000.00000 0.500 2,500.00
0155 630-00003 UNIFORMED TRAFFIC CONTROL 300.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0160 630-00004 TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0165 630-00007 TRAFFIC CONTROL INSPECTION 30.000 4.000
DAY 6.000 510.00
85.00000 10.000 850.00
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PCN: 16495-BID ESTIMATE RUN 09/16/2008
PROJECT: SHE 0761-195 ESTIMATE NO: 0002 08:24:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00012 TRAFFIC CONTROL MANAGEMENT 60.000 17.000
DAY 8.000 4,040.00
505.00000 25.000 12,625.00
0175 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 35.000 16.500
EACH 0.000 0.00
40.00000 16.500 660.00
0180 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 13.000
EACH 0.000 0.00
40.00000 13.000 520.00
0185 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 7.500
EACH 0.000 0.00
40.00000 7.500 300.00
0190 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 20.000
SF 0.000 0.00
12.00000 20.000 240.00
0195 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0200 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0205 630-80360 DRUM CHANNELIZING DEVICE 200.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0210 630-80380 TRAFFIC CONE 700.000 225.000
EACH 0.000 0.00
4.00000 225.000 900.00
0215 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0220 700-70002 F/A ANTICIPATED CMO 150,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C16495 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 16495-BID ESTIMATE RUN 09/16/2008
PROJECT: SHE 0761-195 ESTIMATE NO: 0002 08:24:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70016 F/A FUEL COST ADJUSTMENT 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,119,243.27 $ 84,168.96 % 233,653.90
CAT NOO0400 CONSTRUCTION ENGINEERING
0255 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,400.00000 1.000 9,400.00
0260 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 11,400.00 $ 0.00$ 11,400.00
PROJECT TOTAL CURRENT AMT $ 1,130,643.27 $ 84,168.96 $ 245,053.90



